eFileIL Project Timeline



Phase 0

- Infrastructure Setup
- Technology Standards
- Communication Plan
- 3rd Party Integrators

Phase 1

- Supreme Court
- 1 Appellate District
- 30 Counties

Phase 2

- 4 Appellate Districts
- 27 Counties

Phase 3

- 30 Counties

Phase 4

- Integration Phase (All Counties)

*Implement using manual download model while CMS vendors establish integration with EFM

*Successful execution will position us well for additional refinement activities ahead of mandates

Powered by Tyler Technologies
© 2016 Tyler Technologies, Inc. All Rights Reserved.

ODYSSEY eFileIL